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Flobber (side view)

Flexi cables

HV cables

SHV connectors
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Flobber (top view)
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Summary of Boards

Board Designer Mech. Schem. Place Route Notes
Feedthru Board Ben R Done Done Mostly Done Starting
Logic Board (main) Dan G Done Done Preliminary
Logic Board (DB) Dan G Done Done Preliminary
TDC Motherboard Zach L Done Done Preliminary
HV Board Dan S Done Done Rev* Rev*
Flexi Board Dan G Done Done Rev* Rev*
TDC Board Eric H Done Done Done Done Produced
ASDQ Board Eric/Dan G Done Done Done Done In assembly
ASDQ Tester Eric H Done Done Done Done PCBs due

Rev* - it was done but it had to change :(
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Logic Board (main)
Main logic board houses slow control, fiber interfaces, 
control logic and logic power supplies

Status:  layout underway; hope
to submit for fab late December
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Logic Board (mezzanine)
Small mezzanine board contains voltage regulators and
power monitoring for ASDQ and TDC boards

Status:  layout underway; hope
to submit for fab late December
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Feedthru board
This board forms the gas seal and provides connections from the
flexi-circuits and HV cables inside the gas volume to the external
electronics boards in the Flobber.

Gas sideAir side (slightly out of date picture)

Flexi conn
(4)

HV conn

Logic Board

TDC boards (2)

HV conn

Status:  layout underway; hope
to submit for fab late December
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TDC Motherboard
This board holds two TDC daughterboards (identical to those used previously)
and provides LVDS signal isolation and power regulation

Status:  layout underway; hope
to submit for fab late December
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Flexis
(4 lengths needed for type 32)

Status:  essentially ready to order, but we must pick an arbitrary length
now to meet the test beam schedule.  Likely will need to change the design
after the new tracker layout is finalized.
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Flexi trial fit
(1:1 printed model)
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ASDQ Tester for new design
Status:  PCBs due back tomorrow (12/5)
Should be ready next week.

Allows bench testing and validation of
new ASDQ design without rest of system
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Summary

● Lots of good progress, everyone working hard
● We may succeed in getting all boards out for 

prototyping before the holidays, but I'm not 
betting on it.  The mechanics are really a bear.

● It takes ~ 1 month start-to-finish to comfortably 
get assembled boards back, so we're looking
at sometime in Feb for benchtop integration
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